MRPL CDU-II PRE-COMMISSIONING WALKDOWN NOTES DATE: 04/09/2026

1. Walkdown completed with Shift In-charge (Operations).

2. Inspected P-101A suction flange & strainer S-101A.

- Noted slight gland weeping on bypass valve FCV-101.

- Action: Retorque bonnet studs before hydrotest sign-off.

3. CRITICAL NDT FINDING:

- UT Point P5 on Elbow #2 extrados measured 3.42 mm.

- Minimum retirement thickness is 3.20 mm.

- Current corrosion rate = 0.28 mm/yr.

- Will reach retirement in approx 9 months.

4. Standby pump P-101B vibration is high (7.65 mm/s on NDE).

- Seal flush Plan 53B bladder accumulator has pressure drop.

- DO NOT run P-101B continuously without seal overhaul.

5. Minimum flow bypass line 2"-HC-1015 successfully hydrotested

at 18.0 bar(g) for 4 hrs. Zero pressure drop recorded.

Recommendations for GM Approval Note:

-> Order replacement 4" spool for Elbow #2 immediately.

-> Authorize mechanical seal rebuild for P-101B.

Field Engineer: R. K. Sharma (Sr. Mgr Mech, CDU-II)

Witnessed: P. Verma (DGM Operations)